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ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 12:05:27

CONTID: C21543         ESTIMATE NO: 0002 PROG 2005

PCN: 21543-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HWY 94 & PEYTON HWY PERCENT TIME:

PROJECT NO: SHE094A-035                   

HWY 94 & PEYTON HWY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,735,682.00 PARTICIPATING $ $ 422,135.23

AWARD PROJECT AMT: 1,562,107.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,242.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.50

WORK DAYS

WORK DAYS

44.40%

965,030.27

422,135.23

422,135.23

409,893.13

$

$

$

$

770,651.73

0.00

770,651.73

0.00

770,651.73

-20,570.45

0.00

750,081.28

0.00

AMOUNT DUE 750,081.28 409,893.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 409,893.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/14/2020

04/27/2020

06/20/2020

12/05/2019

12/18/2019

01/14/2020

01/14/2020
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

13,250.000.500

0.00

1.000

L S 

26,500.00000

0010 Removal of Pipe 24.000

56.000

202-00035  
 

3,200.0080.000

2,240.00

80.000

LF  

40.00000

0015 *Removal of Asphalt Mat 3,017.000

2,541.000

202-00220  
 

27,790.005,558.000

12,705.00

5,800.000

SY  

5.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

9,332.000

SY  

3.00000

0025 *Removal of Pavement Marking 3,010.000

839.000

202-00250  
 

9,622.503,849.000

2,097.50

5,500.000

SF  

2.50000

0030 *Removal of Ground Sign 2.000

0.000

202-00810  
 

150.002.000

0.00

5.000

EACH

75.00000

0035 *Removal of Sign Panel 2.000

0.000

202-00821  
 

110.002.000

0.00

5.000

EACH

55.00000

0040 *Removal of Fence 4,696.000

0.000

202-01000  
 

7,044.004,696.000

0.00

4,696.000

LF  

1.50000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0050 Embankment Material (Complete In Place) 946.000

0.000

203-00060  
 

26,488.00946.000

0.00

3,154.000

CY  

28.00000

0055 Proof Rolling 2.000

2.000

203-01100  
 

500.004.000

250.00

40.000

HOUR

125.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 Backhoe 0.000

55.000

203-01510  
 

10,175.0055.000

10,175.00

55.000

HOUR

185.00000

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

158.00000

0062 Truck (Dump) 0.000

45.500

203-01582  
 

5,232.5045.500

5,232.50

100.000

HOUR

115.00000

0065 *Potholing 40.000

0.000

203-01597  
 

10,000.0040.000

0.00

40.000

HOUR

250.00000

0070 Laborer 0.000

7.000

203-02330  
 

224.007.000

224.00

40.000

HOUR

32.00000

0075 Structure Excavation 27.000

27.000

206-00000  
 

1,890.0054.000

945.00

54.000

CY  

35.00000

0080 Structure Backfill (Class 1) 17.000

17.000

206-00100  
 

1,700.0034.000

850.00

34.000

CY  

50.00000

0085 Topsoil 0.000

428.000

207-00205  
 

2,996.00428.000

2,996.00

855.000

CY  

7.00000

0090 *Erosion Log Type 1 (9 Inch) 3,040.000

0.000

208-00012  
 

9,120.003,040.000

0.00

5,000.000

LF  

3.00000

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

1.50000

0100 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

6,000.002.000

3,000.00

2.000

EACH

3,000.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

45.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

145.00000

0115 Sweeping (Sediment Removal) 6.500

0.000

208-00106  
 

1,137.506.500

0.00

40.000

HOUR

175.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

16.000

HOUR

65.00000

0125 Erosion Control Management 8.000

4.000

208-00207  
 

600.0012.000

200.00

30.000

DAY 

50.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

400.00000

0135 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

6.000

EACH

60.00000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.040

ACRE

1,500.00000

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.040

ACRE

2,800.00000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.800

ACRE

550.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,820.000

SY  

2.50000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Aggregate Base Course (Class 6) 0.000

4,948.700

304-06000  
 

197,948.004,948.700

197,948.00

7,732.000

TON 

40.00000

0165 Aggregate Base Course (Class 7) 19.000

0.000

304-07000  
 

1,900.0019.000

0.00

19.000

TON 

100.00000

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

10.080

403-00720  
 

1,764.0010.080

1,764.00

30.000

TON 

175.00000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

1,087.240

403-34721  
 

104,375.041,087.240

104,375.04

4,674.000

TON 

96.00000

0180 Emulsified Asphalt (Slow-Setting) 0.000

80.000

411-10255  
 

200.0080.000

200.00

2,912.000

GAL 

2.50000

0185 Geotextile (Drainage) (Class 1) 32.000

32.000

420-00112  
 

1,280.0064.000

640.00

64.000

SY  

20.00000

0190 Riprap (6 Inch) 10.500

10.500

506-00206  
 

5,250.0021.000

2,625.00

21.000

CY  

250.00000

0195 Geogrid Reinforcement 0.000

2,844.000

506-01020  
 

14,220.002,844.000

14,220.00

4,000.000

SY  

5.00000

0200 18 Inch Reinforced Concrete Pipe 24.000

42.000

603-01180  
 

14,850.0066.000

9,450.00

66.000

LF  

225.00000

0205 30 Inch Reinforced Concrete Pipe 32.000

54.000

603-01300  
 

25,800.0086.000

16,200.00

86.000

LF  

300.00000

0210 18 Inch Reinforced Concrete End Section 1.000

1.000

603-05018  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 30 Inch Reinforced Concrete End Section 1.000

1.000

603-05030  
 

5,000.002.000

2,500.00

2.000

EACH

2,500.00000

0220 *Corner and Line Brace Post 23.000

0.000

607-00010  
 

8,050.0023.000

0.00

24.000

EACH

350.00000

0225 *Fence Barbed Wire with Metal Posts 4,420.000

0.000

607-01000  
 

13,260.004,420.000

0.00

4,420.000

LF  

3.00000

0230 Fence (Temporary) 60.000

0.000

607-11580  
 

360.0060.000

0.00

300.000

LF  

6.00000

0235 *16 Foot Gate 1.000

0.000

607-60116  
 

700.001.000

0.00

1.000

EACH

700.00000

0240 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

24.000

EACH

70.00000

0245 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

8.000

EACH

75.00000

0250 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

4.000

EACH

80.00000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

14.000

SF  

25.00000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

52.000

SF  

30.00000

0265 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

9.000

EACH

400.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

450.00000

0275 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

6,040.000

LF  

0.35000

0280 *Construction Surveying 0.350

0.000

625-00000  
 

8,750.000.350

0.00

1.000

L S 

25,000.00000

0285 *Mobilization 0.489

0.097

626-00000  
 

84,970.000.586

14,065.00

1.000

L S 

145,000.00000

0290 *Public Information Management (Tier III) 43.000

15.000

626-01113  
 

3,770.0058.000

975.00

120.000

DAY 

65.00000

0295 *Pavement Marking Paint 93.000

61.000

627-00001  
 

10,780.00154.000

4,270.00

214.000

GAL 

70.00000

0300 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

79.000

GAL 

400.00000

0305 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

79.000

SF  

25.00000

0310 *Flagging 82.000

114.000

630-00000  
 

9,800.00196.000

5,700.00

300.000

HOUR

50.00000

0315 *Traffic Control Inspection 16.000

8.000

630-00007  
 

2,880.0024.000

960.00

40.000

DAY 

120.00000

0320 *Traffic Control Management 16.000

13.000

630-00012  
 

20,300.0029.000

9,100.00

60.000

DAY 

700.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

895.001.000

0.00

2.000

EACH

895.00000

0330 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

45.001.000

0.00

10.000

EACH

45.00000

0335 *Construction Traffic Sign (Panel Size B) 15.500

0.000

630-80342  
 

852.5015.500

0.00

31.000

EACH

55.00000

0340 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

280.004.000

0.00

8.000

EACH

70.00000

0345 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0350 *Drum Channelizing Device 42.500

4.000

630-80360  
 

418.5046.500

36.00

200.000

EACH

9.00000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

72.006.000

0.00

200.000

EACH

12.00000

0360 Barrier (Temporary) 1,510.000

0.000

630-80370  
 

37,750.001,510.000

0.00

3,020.000

LF  

25.00000

0365 Reset Concrete Barrier (Temporary) 0.000

1,510.000

630-80371  
 

6,040.001,510.000

6,040.00

3,020.000

LF  

4.00000

0370 *Traffic Cone 20.000

0.000

630-80380  
 

110.0020.000

0.00

200.000

EACH

5.50000

0375 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

15,600.002.000

0.00

4.000

EACH

7,800.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment 0.000

-11,347.810

700-70019  
 

-11,347.81-11,347.810

-11,347.81

0.000

F A 

1.00000

0405 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0410 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 732,651.73422,135.231,697,682.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000
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PCN: 21543-BID    ESTIMATE RUN 06/23/2020

PROJECT: SHE094A-035                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:05:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0435 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 38,000.000.0038,000.00CURRENT AMT0400 $ $ $

$ 770,651.73422,135.23$1,735,682.00$CURRENT AMTPROJECT TOTAL


